

Joint Procedure Order

Sub: Procurement of short fall items of 2022-23 (due to change in the production programme by Rly. Bd.) and 2023-24.

Ref: i) Railway Board's Letter No. 2021/M(PU)/1/46 New Delhi dated 18.02.2022. (SN-2)

ii) Railway Board's Letter No. 2015/Elect(TRS)/440/4pt New Delhi, dated 24.02.2022. (SN-3)


Production programme for 340 locomotives (WAG-9H= 175, WAG-9HH= 100, WAP-7= 50 & WAP-5= 15) to be manufactured at CLW in 2022-23 was issued by Rly. Bd. vide letter no. 2021/M(PU)/1/46 New Delhi dated 26.08.2021 (SN-1). Subsequently the same production programme has been revised upward to 540 locomotives (WAG-9H = 490, WAG-9HH=50) vide Rly. Bd.'s Letter No. 2021/M(PU)/1/46 New Delhi dated 18.02.2022 (SN-2) & 2015/Elect(TRS)/440/4pt New Delhi, dated 24.02.2022 (SN-3).

Procurement of materials required for 340 locomotives during 2022-23 has been completed as per the original production programme of Rly. Bd. Subsequently the production programme for 2022-23 has been revised from 340 locomotives to 540 locomotives and the procurement of the short-fall quantities required for 2022-23 is to be initiated without further delay.

Procurement of materials for 340 locomotives, as per the above product mix during 2022-23 has generally been completed except for procurement of 9000 hp. upgradation kits required for production of WAG-9HH locos.


Vide Rly. Bd.'s Letter No. 2021/M(PU)/1/46 New Delhi dated 18.02.2022 & 2015/Elect(TRS)/440/4pt New Delhi, dated 24.02.2022, production programme for 2022-23 has been revised to 540 locomotives (WAG- 9H= 490 & WAG- 9HH= 50) to be manufactured during 2022-23 for which the procurement action is to be initiated.

With the view to ensure that for the very high value items we must not end up in a situation when few firms are loaded beyond their capacity, it is decided that procurement of "A" category items will be done separately for short-fall quantity of 2022-23 and for the requirement of 2023-24. For all other items pertaining to "B" category & "C" category, procurement for 2023-24 will be clubbed with the short-fall quantity of 2022-23 and the delivery schedule will be given as per the requirement of loco production at CLW.


PCEE 29.03.2022


PFA

29/03/2022


PCMM

Copy to:

GM- for kind information.

Timely action to be taken to ensure supply.

Sharma